

Item	Amount	Status
1. Building Permit – Have the City waive the cost of the permit	\$ 30,000.00	Rejected
2. Delete Section 099723 Concrete & Masonry Coatings	\$ 24,000.00	Rejected
3. Delete insulation & vapor barrier above ceiling at wall type W03 & W06 on sheet IN3.2	\$ 32,000.00	Accepted
4. Change wall and soffit metal panels to 22 ga. In lieu of 20ga.	\$ 29,000.00	Accepted
5. Electrical service entrance change from copper to aluminum - \$8,500	\$ 8,500.00	Accepted
6. Electrical change light fixtures A2 & A2e to a flat panel, and change exit signs & exterior lights to a different brand	\$ 19,500.00	Accepted
7. Alternate Mech louver options	\$ -	In Review
8. Treated Dim Lumber instead of prebuck parapet cap blocking @ addition	\$ 2,500.00	Accepted
9. Adjustments to door hardware quality or type.	\$ -	In Review
10. Adjustments to door and frame quality or type.	\$ -	In Review
11. Alternate roof systems.	\$ -	In Review
13. Alternate rooftop mech equip?	\$ 22,400.00	Accepted