
ITEM #
DATE:

COUNCIL ACTION FORM

SUBJEGT: 2007/08 COLLECTOR STREET PAVEMENT IMPROVEMENTS
PROGRAM (BEACH AVENUE)

BAGKGROUND:

The annual Collector Street Pavement lmprovements Program is to restore structural
integrity, serviceability, and ride-ability to collector streets. The 2OO7l08 program
location was Beach Avenue between Mortensen Parkway and Lincoln Way. The
existing concrete and asphalt pavements were removed and replaced with full-depth
Portland Cement Goncrete, including integral curb and gutter. This project also
included reconstruction/rehabilitation of pedestrian ramps, storm sewer intakes, and
sanitary sewer point repairs.

On February 27, 2OO7, City Council awarded the contract to Allied Construction
Company, lnc. of Charles City, lowa, in the amount of $1 ,745,317.12. Design and
construction administration fees are estimated to be approximately $180,000.

In accordance with purchasing policies, staff approved Change Orders No. 1 and 2 that
include costs for additional special construction signage, 1S-inch sanitary sewer pipe,
and 9-inch straw waftle logs. Change Order No. 3 includes contract quantity
adjustments, including special compaction of sub-grade, modified sub-base, Type M-A
intakes, 12-inch sanitary sewer pipe, and compost seeding. ln addition, the costs
associated with lowering the water main at Indian Grass Court and removing and
replacing several old drainage tiles discovered during construction have been included
in Change Order No. 3. Change Orders No. 1 through 3 will increase the contract
amount by $102,561.79.

This project was chosen to receive Federal Surface Transportation Program (STP)
funding for eligible construction costs to a maximum of 80 percent of eligible costs, or
the amount stipulated in the Ames Area Metropolitan Planning Organization's (AAMPO)
current Transportation lmprovement Program and approved in the current Statewide
Transportation lmprovement Program. This program was identified in the budget in the
amount of $940,000 from General Obligation Bonds and $860,000 from MPOiSTP
funds.

Additional funding for the project includes $300,000 from the 2OOO|OT Annual Sanitary
Sewer Rehabilitation Program for improvements to the existing sanitary sewer system
afong Beach Avenue, and $150,000 from the 2O07|OB Storm Sewer Intake
Rehabilitation Program for repair/replacement of deteriorated storm sewer intakes within
the project limits.
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Installation of a shared use path adjacent to Reiman Gardens was also included as part
of the project. This completes a shared use path network along Beach Avenue between
Mortensen Parkway and Lincoln Way. lowa State University (lSU) has committed to
contribute up to $50,000 toward completion of the shared use path.

A summary of planned project expenses and revenues are as follows:

Expense
Design & Construction Administration
Construction
Change Orders 1 through 3
Total

Revenue
AAMPO (|DOT STP)
G.O. Bonds
Sanitary Sewer Rehabilitation
Storm Sewer Intake Rehabilitation
ISU funding

Total

ALTERNATIVES:

$ 180,000.00
$1,754,317.12
$ 102.561.79
$2,036,878.91

$ 860,000.00
$ 940,000.00
$ 300,000.00
$ 1s0,000.00
$ 50.000.00
$2,300,000.00

1' Approve Change Orders No. 1 through 3 for the 2007/08 Collector Street
Pavement lmprovements Program (Beach Avenue from Mortensen Parkway to
Lincoln Way).

2. Direct staff to pursue modifications to the project.

MANAGER'S REGOMMEN DED AGTION:

It is the recommendation of the City Manager that the City Council adopt Altemative No.
1, thereby approving Change Orders No. 1 through 3 for the 2007/08 Gollector Street
Pavement lmprovements Program (Beach Avenue from Mortensen Parkway to Lincoln
wav).


