



REPORT OF CONTRACT CHANGE ORDERS

Period:	<input type="checkbox"/>	1 st – 15 th
	<input checked="" type="checkbox"/>	16 th – end of month
Month and year:	October 2013	
For City Council date:	November 12, 2013	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact Person/Buyer
Transit	CyRide Bus Facility Expansion, Ames IA	11	\$4,489,000.00	Henkel Construction Company	\$241,062.33	\$3,470.04	S. Kyras	MA
Transit	CyRide Bus Facility Expansion, Ames IA	12	\$4,489,000.00	Henkel Construction Company	\$244,532.37	\$2,795.82	S. Kyras	MA
Transit	CyRide Bus Facility Expansion, Ames IA	13	\$4,489,000.00	Henkel Construction Company	\$247,328.19	\$2,748.90	S. Kyras	MA
Transit	CyRide Bus Facility Expansion, Ames IA	14	\$4,489,000.00	Henkel Construction Company	\$250,077.09	\$2,142.58	S. Kyras	MA
Transit	CyRide Bus Facility Expansion, Ames IA	15	\$4,489,000.00	Henkel Construction Company	\$252,219.67	\$676.28	S. Kyras	MA
Transit	CyRide Bus Facility Expansion, Ames IA	16	\$4,489,000.00	Henkel Construction Company	\$252,895.95	\$3,230.48	S. Kyras	MA

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact Person/Buyer
Transit	CyRide Bus Facility Expansion, Ames IA	17	\$4,489,000.00	Henkel Construction Company	\$256,126.43	\$3,584.50	S. Kyras	MA
Transit	CyRide Bus Facility Expansion, Ames IA	18	\$4,489,000.00	Henkel Construction Company	\$259,710.63	\$22,208.98	M. Mundt	MA
Transit	CyRide Bus Facility Expansion, Ames IA	19	\$4,489,000.00	Henkel Construction Company	\$281,919.91	\$1,884.30	M. Mundt	MA
Library	Ames Public Libray	3	\$1,527,325.00	Meyer Scherer & Rockcastle Ltd.	\$12,000.00	\$16,783.00	M. Mundt	MA
Public Works	2013/14 CDBG Public Facilities Neighborhood Infrastructure Improvements (S. Maple)	1	\$367,803.20	Con-Struct, Inc.	\$0	\$40,883.10	B. Kindred	MA
Public Works	2013/13 Ames Municipal Cemetery Improvements (Paving Improvements)	1	\$65,945.10	Manatt's, Inc.	\$0	\$(-8,515.52)	J. Joiner	MA
Public Works	2012/13 Downtown Street Pavement Improvements (Clark & Gilchrist)	1	\$551,295.70	Con-Struct, Inc.	\$0	\$1,920.00	T. Warner	MA
Fleet/ Facilities	Dispatch Furniture for Police Remodel	3	\$40,293.25	Ergoflex Systems	\$21,793.00	\$1,291.50	P. Hinderaker	LM