



REPORT OF CONTRACT CHANGE ORDERS

Period

☐ 1st – 15th
☒ 16th – end of month

Month and year

January 2011

For City Council date

February 8, 2011

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact Person/Buyer
Public Works	2010/11 CDBG Public Facilities Neighborhood Infrastructure Improvements	2	\$315,507.00	Manatt's, Inc.	\$60,052.70	\$-(796.27)	J. Joiner	MA
Public Works	2008/09 Downtown Street Pavement Improvements (Burnett Ave)	3	\$620,646.08	Con-Struct, Inc.	\$16,903.96	\$-(3,264.14)	J. Joiner	MA
Public Works	2009/10 CyRide Route Pavement Improvements (Knapp Street & Ash Ave)	2	\$431,778.10	Manatt's, Inc.	\$12,052.21	\$30,683.35	B. Kindred	MA
			\$		\$	\$		
			\$		\$	\$		