



REPORT OF CONTRACT CHANGE ORDERS

Period:	<input checked="" type="checkbox"/>	1 st – 15 th
	<input type="checkbox"/>	16 th – End of Month
Month & Year:	September 2020	
For City Council Date:	September 22, 2020	

Department	General Description of Contract	Contract Change No.	Original Contract Amount	Contractor/ Vendor	Total of Prior Change Orders	Amount this Change Order	Change Approved By	Purchasing Contact (Buyer)
Water & Pollution Control	WPCF Methane Engine Generator Replacement Project	1	\$1,554,270.00	The Waldinger Corporation	\$0.00	\$-(12,000.00)	J. Dunn	MA
Water & Pollution Control	Water Treatment Plant Handrails	1	\$63,510.58	Moultrie Manufacturing Company	\$0.00	\$1,356.39	J. Dunn	MA
Electric Services	Electrical Maintenance Services	1	\$149,800.00	Tri-City Electric Company	\$0.00	\$24,610.00	D. Kom	JN
			\$		\$	\$		
			\$		\$	\$		
			\$		\$	\$		